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INFORMATION PAPER
SUBJECT: Kaumalapau Harbor, Lanai, Hawaii
1. Purpose: To provide information on the subject project.
2. Points of Major Interest and Facts.

a. The project is in the Preconstruction Engineering and Design (PED) phase. The decision
document was approved by Pacific Ocean Division in April 2003. The Project Cooperation
Agreement (PCA) was executed on 24 September 2004. The non-Federal cash contribution of
$1.5M is required prior to the issuance of invitation for bid. The State’s required cash
contribution is expected in November 2003 timeframe. Construction contract award is scheduled
for December 2003.

b. The project would repair the existing breakwater built during the 1920s that was
previously owned by private interests. Repeated storm events in the 1980s and early 1990s
caused significant damage to the existing breakwater. In FY93, FY94 and FY98, Congress
provided funds to perform the Preconstruction Engineering and Design phase, to include a
special design report, initiation of National Environmental Policy Act document preparation, and
hydraulic model studies to repair the existing breakwater. A special design report, completed in
September 1996, resulted in a benefit-cost ratio of 0.14.

c. The Kaumalapau Harbor was officially transferred from Lanai Company to the State of
Hawaii in July 2000. In addition, Lanai Company agreed to contribute a portion of the State’s
cash contribution requirement for the project. Congress appropriated construction “adds’:
$3.0M in FYO01, $1.3M in FY02, an additional $1.0M in FYO03 and an expected $2.0M in FY04.
The appropriation has the effect of a de facto authorization despite the fact the project does not
have a favorable benefit-cost ratio. Additional Congressional adds will be required to support
the continued construction of this project.

d. In conjunction with issuance of a draft environmental assessment in May 2001, a public
meeting was held on 9 July 2001. The Honolulu District received the conditional Section 401
Water Quality Certification from the State in July 2002. The District and the Engineer Research
and Development Center have cooperatively refined the design of the breakwater crest section
and technical specifications on the casting and placement of Core-Locs, concrete armor units.
Estimated construction cost is $15M (Federal: $12M; non-Federal: $3M).

3. Congressional Interest. Senator Inouye strongly supports this project. He has demonstrated
his support by actively sponsoring Congressional adds to fund the project.
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